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Preconstruction

1000 Award Contract and Contractor NTP 0

1130 Permit 0

Construction
Sitework

1070 Fine Grade Site for Parking and Roads 15d

1080 Storm Drainage 10d

1240 Asphalt Paving 10d

1250 Topsoil Respread 3d

1260 Grassing and Landscape 7d

Building Construction
Building Shell
1110 Foundations Place and Cure 15d

1120 Steel Erection and Roof Deck 15d

1150 Precast 10d

1170 Roof 15d

1220 Paint Exterior 10d

1300 Exterior Doors and Windows 10d

Interior Build Out
1160 Slab on Grade Prep/Place/Finish 12d

1180 Electrical 35d

1310 5,000 SF Office Space 35d

1320 Fire Protection 35d

1190 Mechanical 10d

Closeout

1290 Buildiing Shell Substantial Completion 0

1330 Tenant Finishes Substantial Completion 0

Award Contract and Contractor NTP

Permit

Fine Grade Site for Parking and Roads

Storm Drainage

Asphalt Paving

Topsoil Respread

Grassing and Landscape

Foundations Place and Cure

Steel Erection and Roof Deck

Precast

Roof

Paint Exterior

Exterior Doors and Windows

Slab on Grade Prep/Place/Finish

Electrical

5,000 SF Office Space

Fire Protection

Mechanical

Buildiing Shell Substantial Completion

Tenant Finishes Substantial Completion

Start date 07APR09
Finish date 24JUL09
Data date 07APR09
Run date 15MAY09
Page number 1A
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